

GOVERNMENT OF ANDHRA PRADESH

ABSTRACT

R&B - NABARD-, RIDF-XI- Improvements to Ammanabol- Suraram road from Km.0/0 to 7/4 in Nalgonda District - Re- Revised administrative sanction - Accorded -Orders - Issued.

TRANSPORT ROADS AND BUILDINGS (RI) DEPARTMENT

G.O.Ms.No. 139

Dt.29-02-2009.

Read the following:

1. G.O.Ms.No.195, TR&B Dept,Dt.11-10-2006.
2. From the CE(R&B) NABARD, Lr.No.AS road /AEE7/DEE_III/ DCE(N)/ 2006, Dt.06-02-2009.

ORDER:

In the G.O.first read above Government have accorded revised administrative sanction for the subject work for an amount of Rs.168.00 lakhs under NABARD, RIDF-XI.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-Revised administrative sanction for the subject work for an amount of Rs.176.60 lakhs and stated that the increase in the revised estimate is mainly due to excess tender premium and price escalation.

3. Government after careful examination of the matte here by accord Re-revised administrative sanction for the work Improvements to Ammanabol-Suraram road from Km.0/0 to 7/4 in Nalgonda District under NABARD, RIDF-XI for an amount of Rs. 176.60 Lakhs (Rupes one crore seventy six lakhs and sixty against the Revised Administrative sanction of Rs.168.00 Lakhs.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.4990/97/RIDF/WAI/09, Dated:28-02-2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. T.CHATTERJEE

PRINCIPAL SECRETARY TO GOVERNMENT

To

The Chief Engineer(R&B) NABARD, Hyderabad

Copy to :

The Regional Manager, NABARD,RTC 1-1-61 - X roads, Hyderabad.

The Accountant General, A.P., Hyderabad.

The PS to M(R&B)

The Finance (WAI) Department

PS to Prl. Secy (TC)

SF/SC, 1807/RI-I/2009

//FORWARDED BY ORDER//

SECTION OFFICER